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Memorandum

Date: June 13, 2000
To: Bay-Delta Advisory Council
From: Steven R. Ritchie
Acting Executive Director
Subject: Amendments to Ecosystem Restoration Projects
Summary
On May 17, 2000, the contract amendment subcommittee of the Ecosystem Roundtable
and the CALFED agency liaisons met in a public meeting to discuss nine projects that had
requested amendments. Eight amendments were approved, with a total budget increase of
$454,000. Project-specific approved amendments are presented in the attached information.
Detailed Discussion
. As summarized in the following table, the contract amendment process provides for
- three levels of amendment depending on the nature and extent of the proposed change in
contract budget, time, and scope. The complete process for these amendments is included in
the attached supporting documentation.
Changes | Cumulative Budget | Cumulative Scope Cumulative Time | Approval
Level 1 Less than $25,000 Maintain the final 9 months or less Contracting agency
outcome ) ]
Level 2 $25,000 to $500,000 | Alter the final outcome More than Agency Liaisons
and up to 30% 9 months
Level 3 More than $500,000 Policy Group
or more than 30% :
"Action
These results are presented to the Bay-Delta Advisory Council for information. v
CALFED Agencies
California  The Resources Agency ) Federal Environmental Protection Agency Department of Agriculture
Department of Fish and Game Department of the Interior Natural Resources Conservarion Service
Department of Water Resources Fish and Wildlife Service U.S. Forest Service
California Environmentual Protection Agency Bureau of Reclamartion Department of Commerce
State Water Resources Control Board U.S. Geological Survey National Marine Fisheries Service
Department of Food and Agriculture Bureau of Land Management * Western Area Power Administration
U.S. Army Corps of Engineers :
=

E—022926



